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Interim Operation PlanInterim Operation Plan
StatusStatus

• Record of Decision  – Signed on 2 
July approving Alternative 7R

• Currently operating under ISOP
• Water Quality Certification 

requested from Florida DEP
• Key Feature – Operational 

Flexibility to achieve environmental 
benefits while avoiding adverse 
impacts to flooding
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What’s Next?
CSOP

Combined Structural and Operational Plan

Being developed for operations with 
MWD and C-111 in place

Facilitated Collaborative Process being 
employed to obtain ROD in Dec 05



Potential WRDA 2002 Projects

● Indian River Lagoon Feasibility
– Final Report due out in August for consideration by Congress for

WRDA 2002
● Water Preserve Areas Feasibility

– Converting Feasibility Study/Report into multiple Project 
Implementation Reports

– Working to maintain completion schedules for various components,
particularly those already authorized

● Southern Golden Gate Estates
– Reformulating alternatives to address potential flooding north of I-75
– Completion of PIR delayed as reformulation undertaken
– Probable result is to delay authorization until WRDA 2004
– Completion of project delayed until 2007 or 2008 pending funding



Other WRDA 2002 Items

● Critical Projects Program 
– Increase in Program Funding Cap proposed

● WRDA 1999 Pilot Projects
– Lake Okeechobee and Hillsboro ASR Pilots – O&M cost 

sharing 



CERP Program Status

● Project Management Plans – 14 completed, 10 underway 
● Pilot Project Design Reports – 6 underway
● Project Implementation Reports – 8 initiated/underway
● Master Schedule Update underway
● Initial CERP Update Underway
● Feasibility Study for Florida Bay/Keys underway
● Recon studies for Water Quality and 245k underway to 

develop study plan, scope, and cost estimates.



Critical Projects Program Status

● C-4 (S-380) Construction nearly complete
● C-11 Construction underway 
● Lake Trafford Award postponed pending evaluation of alternative 

construction methods 
● Florida Keys Carrying Capacity Study – Incorporating comments for final 

report due late summer
● Lake Okeechobee – Award this fall
● Ten Mile Creek – Award scheduled for later this year, working cultural 

resource issue.
● Tamiami Trail Culverts – Design Underway, award in June 03
● Southern Crew – Structure complete, land acquisition continuing
● Seminole Big Cypress – Construction underway for phase 1



Other Project Status

● Kissimmee Restoration – Design for next contracts 
continuing.  Rolling Meadows purchase approved by 
SFWMD Governing Board 

● Modified Water Deliveries – Federal Judge has adopted 
Magistrate’s finding on 8.5 Square Mile Area acquisition.  
Further work on hold at this time

● Exotic Species Work – Work Plan for FY 03 under CERP 
approved by ASA(CW), planning initiated

● Miami-Dade Flood Study – Preparation of Recon approved 
and being initiated.



Questions?
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